90-DAY PLAN · REGINAL CAMPBELL, PMP · ILLUSTRATIVE SCENARIO

90 Days to a Decision-Ready Technology Portfolio

From competing engineering priorities to accountable decisions, credible roadmaps and measurable delivery.

DAY 30 · DAYS 1–30

Clarity

Portfolio, owners and dependencies mapped

Learn what's here, then set decision rights. Steering 1 approves the charter and decision rights. Decision Log #001.

DAY 60 · DAYS 31–60

Decisions

A material trade-off resolved

Establish the operating rhythm. Steering 2 makes the first cross-program trade-off. Decision Log #005.

DAY 90 · DAYS 61–90

Confidence

Executive delivery baseline established

Executive readout and delivery baseline. The Executive Readout makes one call per program: proceed, pivot, slow or stop. Decision Log #007.

THE DAY 60 DECISION

Programs B (spend analytics release) and C (supplier and contract data platform) both need the 8-person integration team in Weeks 10–15: 960 + 720 hours against 1,440 available (planned at 75% focus time), a 240-hour shortfall.

Options: sequence (C slips, audit finding likely), phase scope (defer 300 hours of B features and 120 hours of C migrations), or add capacity (about $72K for 480 billed hours, about 360 productive).

Recommended: phase scope. Both external commitments hold at no added cost, with a 180-hour buffer and a contractor fallback to decide by Day 74.

TECHNICAL DELIVERY PATH

1. **Data contracts and ingestion quality.** Every source feed has a data contract; 99% of records pass validation; lineage is recorded for contract-pricing data.
2. **Analytics and AI capability validation.** Spend figures reconcile to source contracts within tolerance; AI sourcing recommendations meet the evaluation threshold on held-out data and pass analyst review.
3. **Architecture, security and responsible AI gates.** Architecture review closed; access controls tested; for AI: model evaluation, data provenance, human review of recommended actions, monitoring after release, and a release approval sized to the risk.
4. **Product release and adoption measurement.** Readiness checklist signed by the business owner; adoption target set before launch and measured from week one.

HOW THIS WORKS WITH THE TEAM ALREADY HERE

- **People and adoption.** Every forum and artifact has a named audience, a stated reason, and a feedback loop with the people who use it.
- **Agile and SAFe delivery.** Steering checkpoints attach to the existing program increment (PI) and release cadence. There's no parallel approval track.
- **Fellow TPM directors and the PMO.** Shared-resource conflicts get worked peer to peer first. Steering sees only what we can't settle between us.
- **Tools.** Everything here lives in the tools teams already use, such as Jira, Azure DevOps and Power BI. No new tooling.

WHAT YOU CAN HOLD ME TO

- I adopt what's already working before I add anything.
- Risks are raised at the earliest credible warning. Control failures are reported immediately.
- Decisions are logged and sent within 24 hours.
- No meeting without a decision on the agenda.
- One status format and one set of color definitions for every program.
- Forecasts I can defend: I'll challenge a delivery date before I report it.

EVIDENCE FROM MY WORK

National healthcare data exchange (Accenture Federal Services · 2024 to 2026), Product Manager and Technical Program Lead. 2B+ transactions a month on the platform; +30% user satisfaction, through standardized data definitions and governance; ~7% month-over-month expansion, sustained.

> A recommendation should change when the evidence changes. Accountability for delivery should not. This is the approach I'd bring. The first thing I'd want to validate with the team is where the actual constraints sit.

All programs, people, figures and decisions in the scenario are illustrative. It is set in healthcare supply chain and spend technology and informed by public information about the industry; it does not describe actual Vizient initiatives, systems or plans. The plan is a starting hypothesis I would test against the real portfolio in the first 30 days. The evidence section describes my own work and is drawn from my published case study.