HALCYON RIDGE HEALTH SYSTEM | ENTERPRISE AI ENABLEMENT ADVISORY | PREPARED BY REGINAL CAMPBELL, PMP

Decision-to-Delivery Execution Playbook

How delivery would proceed under each option, with one set of controls that does not change

Document	HRHS-AI-05 | Version 2.1 | November 2026 (supersedes v2.0) | Prepared by: Reginal Campbell, PMP
Audience and purpose	CIO/CTO, technical program leadership, engineering leadership, transformation sponsors. Show that any authorized option can be delivered accountably, and what changes between them.
Decision status	Planning work product (hypothetical). Describes delivery under each option. No option has been authorized.
Classification	FICTIONAL CASE STUDY. All organizational details, interviews, figures, dates, and findings are simulated scenario data, estimates, or labeled assumptions. No real engagement, approval, or result is claimed. Not a description of any real organization.

Purpose and principle

The advisory recommendation is Option B, but the ELT may choose differently. This playbook shows a credible delivery pathway for each option so the decision can be made on merits, and so delivery can begin promptly whichever option is chosen. The guiding principle is unchanged across pathways: AI informs, humans decide, leaders own.

What does not change: mandatory governance controls

Controls MC-01 to MC-10 (defined in Document 04) apply under every pathway. What varies is how they are implemented: per deployment (A), through shared services (B), or built into a platform (C).

Control	Requirement	A: how applied	B: how applied	C: how applied
MC-01/02	Inventory and risk tiering	Coordinator register	Program Office intake	CoE intake
MC-03/04	Privacy and security review	Per vendor	Per use case plus gateway	Platform certification plus per use case
MC-05	Pre-deployment evaluation	Vendor evidence plus HRHS sampling	Shared evaluation harness	Platform evaluation pipeline
MC-06/07	Human oversight; clinical safety	Business owner; CMIO for Tier 3	Same	Same
MC-08	Monitoring and incident response	Vendor dashboards verified	Gateway logs plus ITSM	Platform monitoring
MC-09/10	Contract terms; exit plan	Per contract	Per contract plus gateway portability	Platform-level

Two delivery actions are also common to all pathways because they address unresolved risk: P-01 is held at current scope with clinical safety review, a structured note-accuracy audit, and amended BAA terms; P-02 is registered, given acceptance criteria, and evaluated within 90 days.

Pathway A: Targeted, Vendor-Led Enablement

Delivery centers on procuring and configuring AI capabilities inside qualified vendor products, with mandatory controls applied to each deployment. Central coordination is light: a small AI coordination function maintains the inventory and runs control reviews.

Element	Approach
Delivery objective and scope	Deploy two to three vendor-embedded capabilities within 6 to 9 months: a spend analytics AI module (UC-01, UC-02) and evaluation of P-02 for production. P-01 handled as in all pathways.
Workstreams and accountable roles	WS-1 Governance and Policy (AI coordinator, reporting to CIO/CTO); WS-4 Vendor Deployment (product owners per deployment, VP Supply Chain and VP Revenue Cycle accountable); WS-5 Pilot Stabilization (CMIO, VP Revenue Cycle); WS-6 Change (business owners). No shared technical foundations workstream (WS-2).
Architecture and integration	Vendor-hosted SaaS; integration through existing iPaaS per product. Each deployment documents data flows. Accepts higher future consolidation cost (R-06).
Data, security, privacy, safety	All mandatory controls apply per deployment. Vendor AI addendum (no training on HRHS data, retention limits, audit rights, change notification) becomes a procurement prerequisite. Logging relies on vendor capabilities, verified by Security.
Resources and dependencies	About 9,000 IT hours (6,800 internal, 2,200 contracted; ~1,200 specialist hours). AI coordinator (1 FTE), vendor professional services, Privacy and Security analysts. Depends on vendor acceptance of HRHS terms.
Governance and escalation	AI Steering Committee meets monthly with a reduced remit (inventory, control conformance, vendor portfolio). Risk Review Board reviews each Tier 2 and Tier 3 deployment.

Sequencing and milestones (Pathway A)

Window	Milestone	Gate / evidence
Months 1 to 2	Governance baseline; vendor AI addendum; shortlist of spend analytics products	G1: inventory complete; addendum approved by Legal and Privacy
Months 2 to 4	Procure and configure spend analytics module; P-02 evaluation	G2: vendor security and privacy reviews passed
Months 4 to 6	Controlled use with sourcing analysts; P-02 decision	G3: acceptance criteria met in pilot
Months 6 to 9	Production use; second deployment if justified	G4: Finance validates early benefits

Entry, exit, and readiness gates (Pathway A)

Gate type	Criteria
Entry	ELT selects A; envelope confirmed; vendor addendum template approved.
Quality / readiness	Per-deployment MC-01 to MC-10 evidence; vendor-provided accuracy evidence independently sampled by HRHS analysts.
Exit (phase)	Deployments in production with owners, monitoring, and validated baselines.

Risks, success measures, and pivot conditions (Pathway A)

Area	Content
Major risks and contingencies	Vendor refuses terms (contingency: next qualified vendor or defer); inconsistent controls across products (quarterly conformance audit); licensing creep (portfolio review at each renewal).
Success measures	Time from decision to first production use; on-contract spend rate; control conformance rate; recurring cost per deployment.
Stop, revise, or pivot	Shift toward B if more than three deployments are requested within 12 months or if conformance audits find repeated gaps. Stop a deployment that fails acceptance criteria twice.

Pathway B: Governed, Phased Enterprise Enablement

Delivery meets the same mandatory controls as A and C, implemented once as a thin shared layer (reusable controls, consistent risk evaluation, shared technical capabilities) while delivering prioritized use cases in gated waves. That shared layer is the incremental investment; it pays off only if later use cases reuse it. Business owners lead use cases; the AI Program Office owns intake, standards, and integration. This is the provisional baseline elaborated in Document 06.

Element	Approach
Delivery objective and scope	Within 90 days: governance operating, minimum shared foundations designed and partially built, Wave 1 supply chain pilot (UC-01, UC-02) running under controls if gates permit, P-01 and P-02 governed. Within 12 months: Wave 1 in production and Wave 2 (UC-04) decision made.
Workstreams and accountable roles	WS-1 Governance and Policy (AI Program Director); WS-2 Shared Technical Foundations (Enterprise Architect); WS-3 Data Readiness (Data Governance Lead); WS-4 Use Case Delivery (VP Supply Chain, business owner); WS-5 Pilot Stabilization (CMIO for P-01, VP Revenue Cycle for P-02); WS-6 Workforce and Change (Change Lead with CHRO); WS-7 Value Measurement (Finance lead).
Architecture and integration	AI gateway (enterprise identity, logging under defined retention, data loss prevention, model allow-listing) and evaluation harness. Wave 1 uses no PHI, so the gateway is required before any PHI use (P-02 production, Wave 2), not before the Wave 1 pilot; this keeps scarce security architecture off the Wave 1 critical path. Integration through cloud iPaaS; no new point-to-point connections.
Data, security, privacy, safety	Wave 1 is Tier 2 (financial impact, minimal PHI). Item-master remediation for top 20 spend categories. Privacy confirms no PHI flows to the gateway in Wave 1. P-01 remains Tier 3 with clinical safety review and amended BAA terms.
Resources and dependencies	About 14,000 IT hours: 6,800 internal generalist, 2,600 contracted, 4,600 specialist released from ERP/EHR and backfilled by 4,600 replacement contractor hours (Document 02, F-08). Executable only when D-05 commitments are made.
Governance and escalation	Steering Committee monthly, aligned to gates at Days 30, 60, 90. Risk Review Board biweekly for Tier 2 and 3 only. Weekly 30-minute dependency review. Thresholds per Document 07.

Sequencing and milestones (Pathway B)

Window	Milestone	Gate / evidence
Days 1 to 30	Allocations provisional (Day 15) and validated (Day 20); governance chartered; inventory v1; baselines confirmed; P-01/P-02 registered	G1: governance baseline
Days 31 to 60	Gateway and evaluation design; data remediation; Wave 1 acceptance criteria	G2: design and readiness
Days 61 to 90	Controlled Wave 1 pilot if G3 passed; P-02 evaluated for accelerated production	G3 go/no-go (~Day 65); G4 (Day 90) decides Tranche 2
Months 4 to 12	Wave 1 production; Wave 2 business case; foundations completed	Production readiness gate; Wave 2 authorization

Entry, exit, and readiness gates (Pathway B)

Gate type	Criteria
Entry	ELT selects B; Tranche 1 released; named specialist allocations validated as available in the delivery window (D-05); owners named.
Quality / readiness	G3 requires: MC-01 to MC-06 evidenced; acceptance criteria approved; item-master accuracy for target categories at agreed threshold; trained users; support model defined.
Exit (phase)	G4 evaluation report with measured results against baseline; recommendation to scale, revise, or stop; Tranche 2 decision.

Risks, success measures, and pivot conditions (Pathway B)

Area	Content
Major risks and contingencies	Specialist allocations fail validation (Document 08 recovery options); governance perceived as bottleneck (Tier 1 fast path, 5-day service level); remediation slower than planned (sequence UC-02 after UC-01).
Success measures	Inventory coverage; time from intake to tier decision; pilot output acceptance rate; on-contract spend movement; control conformance; budget variance.
Stop, revise, or pivot	Toward A if Tranche 2 is not funded or capacity collapses; toward C if the portfolio expands beyond 15 approved use cases and capacity is freed. Stop Wave 1 if acceptance criteria are not met after one revision cycle.

Pathway C: Enterprise Platform-First Enablement

Delivery prioritizes an enterprise AI platform and operating model before broad deployment. A central AI center of excellence builds model hosting, data pipelines, MLOps tooling, and standards; use cases begin once the platform reaches a defined maturity.

Element	Approach
Delivery objective and scope	Within 12 to 18 months: enterprise AI platform in production, data platform extended to clinical data feeds, center of excellence staffed, two reference use cases delivered on the platform.
Workstreams and accountable roles	WS-1 Governance and Policy; WS-2 Enterprise AI Platform (Enterprise Architect); WS-3 Data Foundations (Chief Data Officer role, to be created); WS-8 AI Center of Excellence build (AI Program Director); WS-5 Pilot Stabilization; WS-6 Workforce and Change. Use case delivery (WS-4) deferred to month 9 or later.
Architecture and integration	Standardized model hosting and orchestration, feature and vector stores, data pipelines from EHR, ERP, and revenue cycle, model registry, and monitoring. Consolidation of integration onto the cloud iPaaS accelerated.
Data, security, privacy, safety	Enterprise data classification and access model built before use cases. Clinical data extraction requires EHR vendor agreements and Privacy review. All mandatory controls apply and are built into the platform.
Resources and dependencies	About 30,000 IT hours in year 1 (~11,000 specialist), requiring re-sequencing of committed programs or about 23,200 contracted hours. One-time about $6.8M; FY2027 cash about $7.9M, about $3.4M above the envelope.
Governance and escalation	AI Steering Committee monthly with architecture review board; ELT quarterly given investment scale. Formal stage-gate funding at platform milestones.

Sequencing and milestones (Pathway C)

Window	Milestone	Gate / evidence
Months 1 to 3	Governance; platform architecture and vendor selection; CoE hiring	G1: architecture approved; funding beyond envelope approved
Months 4 to 9	Platform build; data pipelines; MLOps tooling	G2: platform security and privacy certification
Months 9 to 12	First reference use case (UC-01) on platform	G3: platform production readiness
Months 12 to 18	Second use case; onboarding model for additional cases	G4: value validated; portfolio expansion decision

Entry, exit, and readiness gates (Pathway C)

Gate type	Criteria
Entry	ELT selects C; incremental funding of about $3.4M above envelope approved; committed programs re-sequenced.
Quality / readiness	Platform passes security architecture review, penetration testing, privacy impact assessment, and load testing before onboarding any use case.
Exit (phase)	Platform operating with SLAs; two use cases live; onboarding cost per use case measured.

Risks, success measures, and pivot conditions (Pathway C)

Area	Content
Major risks and contingencies	Value delay during margin pressure (contingency: run one Wave 1 use case on interim tooling); platform overbuild ahead of demand (stage-gated scope); key hires delayed (vendor-managed services bridge).
Success measures	Platform milestones on schedule; onboarding time and cost per use case; reuse rate of platform components; control conformance.
Stop, revise, or pivot	Toward B if funding above envelope is not sustained or if platform milestones slip more than one quarter. Stop platform expansion if fewer than five use cases are in the approved pipeline at month 9.

Delivery implications compared

Dimension	A	B	C
First controlled use	Month 4 to 6	Day 61 to 90 (if G3 passed)	Month 9 to 12
Internal hours, year 1	~9,000	~14,000	~30,000
FY2027 cash	$2.55M	$3.75M	$7.9M
Specialist hours to release	~1,200	4,600	~11,000
Primary delivery risk	Vendor terms and inconsistent controls	Specialist release and scope discipline	Value delay and capacity
Reusable capability created	Low	Moderate	High
Ease of changing course	High per product, low for portfolio	High at each tranche	Low after month 4
Program leadership emphasis	Vendor and contract management	Integrated program management across seven workstreams	Platform engineering and organizational build

Engineering coordination model (applies to the selected pathway)

The TPM Director does not manage engineers; engineering managers do. The TPM Director owns the integrated plan, makes conflicts visible early, routes each issue to the lowest level that can resolve it, and brings executives only the decisions that require their authority. The objective is decision velocity, not administrative control.

Classifying what surfaces, with one worked example

Example conflict (Pathway B): gateway logging must feed the security monitoring platform (SIEM). The security engineer who owns SIEM onboarding is assigned to EHR upgrade cutover testing through month 5. The same week, a data engineer reports that UC-02 contract-matching accuracy is 8 points below target on two categories.

Type	Example from the case	Action	Resolved by
Risk (may happen)	EHR cutover could slip and extend the security engineer's assignment.	Log with trigger date; monitor weekly.	Program Office
Dependency (must be resolved)	Gateway needs SIEM onboarding by Day 75 before any PHI use.	Owner and need-by date in integrated plan.	Security engineering manager
Impediment (blocking now)	No SIEM onboarding slot available in Days 45 to 75.	Weekly dependency review: trade a slot or use the SIEM vendor's standard connector.	Engineering managers, same week
Executive decision	Only resolvable by delaying an EHR cutover test cycle.	Options memo with impact; Steering Committee or EHR sponsor decides.	EHR sponsor and CIO/CTO
Team-level issue	UC-02 accuracy gap on two categories.	Team fixes matching rules or adjusts features; reported as a metric, not escalated.	Delivery team

[J] In this example the gateway is not on the Wave 1 critical path (no PHI in Wave 1), so the impediment is resolved by using the vendor connector and moving SIEM onboarding to month 6, ahead of P-02 production. No executive time is needed. Recognizing that is the coordination work.

What goes where

Engineering team discussion	Executive portfolio review
Design choices within the reference pattern; tooling; test approach; sprint sequencing	Option, scope, or tranche changes; cross-program priority conflicts
Accuracy tuning, defects, environment issues	Milestones at risk by more than two weeks, with options and impacts
Day-to-day dependency hand-offs between teams	Capacity commitments requiring release of committed staff
Estimates and internal schedule within milestone tolerance	Risk acceptance; value against business case

Lean operating cadence

Mechanism	Cadence	Output	Owner
Cross-team dependency review	Weekly, 30 min	Updated dependency log; impediments assigned; escalations drafted	TPM Director
Integrated milestone tracker	Continuous (shared plan, not slides)	One view of milestones, critical path, gate criteria	Program Office
Capacity ledger	Biweekly	Committed vs actual hours by skill and source (internal, contracted, released)	TPM Director with engineering managers
Release readiness check	Before each pilot or release	Checklist: acceptance criteria, controls MC-01 to MC-10, support runbook, rollback, trained users	Product owner and engineering lead
Portfolio review (Steering Committee)	Monthly, at gates	Decisions, escalations, value against baseline	Executive Sponsor

Product ownership sits with business owners (VP Supply Chain for Wave 1), who set acceptance criteria and priorities. Engineering managers own estimates, design, and staffing. Enterprise architecture and security approve

conformance. Finance validates baselines and benefits. Technology operations accepts support handover at the release readiness check.

Advisory to delivery: how the role changes after the decision

Before the decision, the advisory lead's obligation is an independent recommendation. After it, the obligation is to deliver the option leadership chose, with the same controls and honest reporting, and to return to the ELT if evidence shows the chosen option is no longer working. Each pathway includes explicit pivot conditions so that changing course is a planned governance decision, not a failure narrative.