HALCYON RIDGE HEALTH SYSTEM | ENTERPRISE AI ENABLEMENT ADVISORY | PREPARED BY REGINAL CAMPBELL, PMP

90-Day Mobilization & Delivery Plan

Capacity first, governance and baselines next, a controlled pilot only if gates are met, and an evidence-based decision at Day 90

Document	HRHS-AI-06	Version 2.1	November 2026 (supersedes v2.0)	Prepared by: Reginal Campbell, PMP
Audience and purpose	Program sponsors, engineering and technology leadership, delivery teams. Detail the first 90 days, critical path, capacity, and gates; show differences under A or C.
Decision status	CONDITIONAL PLAN (hypothetical). Baseline is provisional Option B. Day 1 begins only after ELT approval and Tranche 1 release; Wave 1 work begins only after D-05 capacity commitments.
Classification	FICTIONAL CASE STUDY. All organizational details, interviews, figures, dates, and findings are simulated scenario data, estimates, or labeled assumptions. No real engagement, approval, or result is claimed. Not a description of any real organization.

Day 90 outcomes

Outcome	Evidence at Gate G4
Capacity secured	Named specialists validated and working (or Document 08 recovery in effect); replacement contractors productive on ERP/EHR; capacity ledger within 10% of plan.
Governance operating	Steering Committee and Risk Review Board running; inventory 100% complete (v1 at Day 30; complete at Day 60).
Vendor risk resolved	P-01 terms reviewed and amended, or P-01 suspended; P-01 note audit complete; P-02 evaluated for accelerated production.
Value measurable	Finance-confirmed baselines for on-contract spend and Wave 1 measures.
Wave 1 evaluated	Pilot results against acceptance criteria, or a documented G3 no-go with cause and remediation.

Production deployment is **not** assumed by Day 90.

Capacity plan: year-1 hours by source [E]

Role	FTE	Capacity source	Year-1 hours
AI Program Director (TPM Director)	1.0	Internal, uncommitted pool	1,800
Data engineers (general)	2.0	Internal, uncommitted pool	3,600
Business analysis and testing	0.8	Internal, uncommitted pool	1,400
Technical Program Manager	1.0	Contracted (additional)	1,800
Change and training lead	0.5	Contracted (additional)	800
ERP item-master data specialist	1.1	Released from ERP phase 2	2,000
Integration engineer (iPaaS)	0.7	Released from ERP/EHR integration	1,200
Security architect	0.5	Released from EHR upgrade	900
Enterprise architect	0.3	Released from committed architecture work	500
Total IT effort on AI program	**7.9**	6,800 internal + 2,600 contracted + 4,600 released	**14,000**
Replacement contractors on ERP/EHR (not AI effort)	2.6	Contracted (replacement)	4,600

Capacity state	Meaning	Set by
Planned	Hours in the estimate by skill (14,000)	Program Office
Provisionally committed	Named people and hours submitted by engineering managers (Day 15)	Engineering managers
Validated	Confirmed against ERP/EHR release calendars and cutover plans (Day 20)	TPM Director with program directors
Available in window	Validated hours that fall inside the required delivery window (Days 1 to 120 for Wave 1)	TPM Director; tracked in capacity ledger

Business-funded roles outside IT discretionary hours: supply chain analyst (1.0), Finance evaluation analyst (1.0), privacy analyst (0.5), clinical informaticist for P-01 (0.5). Hours assume ~1,800 productive hours per FTE-year. Effort is front-loaded: about 3,900 IT hours fall in Days 1 to 90.

Critical path

[J] The Wave 1 critical path runs through specialist capacity and data, not technology: **provisional allocation (Day 15) → validation against ERP/EHR calendars (Day 20) → replacement contractors productive (Day 45) → item-master remediation of top 20 spend categories (Days 31 to 58) → acceptance criteria approved (Day 60) → G3 go/no-go (~Day 65) → pilot (Days 66 to 88) → G4 (Day 90).** The AI gateway is off the Wave 1 critical path because Wave 1 uses no PHI; it must be ready before P-02 production or any PHI use (target month 6). Any slip in specialist release moves G3 day for day; Document 08 sets out the recovery options.

Days 1 to 30: capacity, governance, baselines

Workstream	Key activities	Deliverables	Responsible
Capacity	Engineering managers submit named allocations (Day 15); TPM Director validates them against ERP/EHR release calendars and cutover plans (Days 15 to 20); onboard contractors; open capacity ledger.	Provisional allocations (Day 15); validated capacity (Day 20)	CIO/CTO; ERP and EHR Program Directors
WS-1 Governance	Charter Steering Committee and Risk Review Board; adopt interim policy; Tier 1 fast path.	Charters; policy; intake process	AI Program Director
WS-1 Inventory	Department survey and procurement scan for AI use.	Inventory v1 with tiers	AI Program Director
WS-5 Pilots	Register P-01, P-02; Privacy reviews P-01 terms; 90-day extension; define note audit and P-02 criteria.	P-01 amendments; audit protocol; P-02 criteria	CMIO; CPO; VP Revenue Cycle
WS-3 Data	Validate on-contract baseline (V-02); profile top 20 categories; assign stewards.	Validated baseline; remediation backlog	Data Governance Lead
WS-6 / WS-7	Frontline listening sessions; define measures and baseline methods.	Change plan; measurement plan	Change Lead; Finance lead

Gate G1 (Day 30). Capacity validated, or a Document 08 recovery decision taken; charters approved; inventory v1 covers all departments; P-01 and P-02 registered; baseline validated or variance explained. Decision owner: Steering Committee.

Days 31 to 60: design, remediation, prioritization

Workstream	Key activities	Deliverables	Responsible
WS-4 Wave 1	Define UC-01/UC-02 scope, acceptance criteria, pilot users; configure in non-production.	Pilot plan; acceptance criteria	VP Supply Chain (product owner)

Workstream	Key activities	Deliverables	Responsible
WS-3 Data	Remediate item master for target categories; automated quality checks.	Remediated categories	ERP data specialist; Data Governance Lead
WS-2 Foundations	Gateway and evaluation harness design; security review.	Reference design	Enterprise Architect; security architect
WS-1	Complete inventory including embedded features in existing products; score UC-03 to UC-11.	Inventory 100%; prioritized portfolio	AI Program Director
WS-5 Pilots	P-01 note audit; P-02 evaluation; denial root-cause sample (V-03).	Audit report; P-02 evaluation	CMIO; VP Revenue Cycle
WS-6	Role-based training on reviewing and challenging AI outputs.	Pilot users trained	Change Lead

Gate G2 (Day 60). Acceptance criteria approved by product owner and Risk Review Board; remediation at agreed threshold; inventory complete; support model defined. **Gate G3 (~Day 65), pilot go/no-go:** MC-01 to MC-06 evidenced and release readiness check passed. A no-go is valid and triggers remediation, not schedule pressure.

Days 61 to 90: controlled pilot and evaluation

Workstream	Key activities	Deliverables	Responsible
WS-4 Wave 1	Pilot with 6 to 8 sourcing analysts; humans review all outputs before action; weekly quality sampling.	Pilot results	VP Supply Chain
WS-2	Build gateway minimum configuration in test; plan SIEM onboarding for month 6.	Gateway in test	Enterprise Architect
WS-7	Measure against baseline and criteria; restate financial case.	Evaluation report	Finance lead
WS-5	P-01: continue, revise, or stop. P-02: retire, revise, or accelerate to production under Tier 2 controls once gateway ready.	Pilot decisions	CMO; CFO

Gate G4 (Day 90). Steering Committee recommends scale, revise, or stop for Wave 1, and whether to release Tranche 2 ($2.25M); CFO and ELT decide.

Decision checkpoints

Gate	Day	Decision	Owner
G0	0	Authorize Option B and Tranche 1	ELT (Document 04)
CAP	15 / 20	Provisional allocations submitted (Day 15); validated or conflict logged (Day 20)	CIO/CTO; TPM Director
G1	30	Governance baseline accepted	Steering Committee
G2	60	Design and readiness accepted	Steering Committee with CISO
G3	~65	Pilot go/no-go	Risk Review Board and VP Supply Chain
G4	90	Scale, revise, or stop; Tranche 2	CFO and ELT

Integrated dependencies

ID	Dependency	Need-by	Owner
DP-01	Named specialist allocations validated; replacement contractors onboarded	Day 15 / Day 20	CIO/CTO; ERP/EHR Program Directors
DP-02	ERP team support for item-master remediation	Day 31	ERP Program Director
DP-03	P-01 vendor agreement to amended terms	Day 30 (contract Jan 31)	CPO; General Counsel
DP-04	Security architecture review of gateway design	Day 50	CISO
DP-05	Finance validation of baselines	Day 30 and Day 90	CFO delegate
DP-06	SIEM onboarding for gateway logging	Month 6	Security engineering manager

Early warning and response

Risk	Early signal	Response
R-05	Any allocation not submitted by Day 15 or found unavailable in the window during validation	Log conflict within 1 business day; invoke Document 08; no Wave 1 spend beyond governance
R-01	Vendor delays amendment past Day 30	Escalate to CMO and CPO; prepare P-01 suspension
R-07	Baseline variance above 5 points	Restate benefit range before G4
R-10	Intake decisions exceed service levels (5 days Tier 1, 10 days Tier 2/3)	Simplify Tier 1 review

How the first 90 days differ under the alternatives

Option	Difference
A	Governance and P-01/P-02 actions identical. No gateway workstream; ~1,200 specialist hours needed. Days 31 to 90 focus on vendor shortlist, AI contract addendum, and security and privacy review of a spend analytics product; controlled use around month 4.
C	Governance and P-01/P-02 actions identical. Days 31 to 90 focus on platform architecture, vendor selection, hiring, and a ~$3.4M incremental funding request; no use-case pilot. G4 becomes an architecture and funding gate.